
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   Army - FORT DRUM / NY221402028100

IRA at FTD-007 (wetland phyto.); RA at FTD-008 (cap); 
IRA/RA/RD/FS at FTD-030; LTM at FTD-031; RA (GW) at 
FTD-091; RI/FS at FTD-112

Progress Planned for FY98-FY99

IRA at FTD-007 (drums/debris) & FTD-030 (soil/GW); RD 
at FTD-008; RA at FTD-030 (SVE/BV), FTD-074 (soil), 
FTD-093 (sediment) & FTD-091 (GW); PA/SI at FTD-012, 
085, 094, 112; FS at FTD-030; IRA at FTD-072

Progress in FY97

Investigation

Interim Actions

$9,634 $1,285 $416 $132Sites with Response Complete 35 FUND

FY98-2030** $51,469

1

0

Design

RA-C

RA-O (LTO)

LTM

41 04

13(17) 6(10)

10

10 2

9

3

$12,354 $198 $242 $0

$6,943 $0 $175

FUND

FUND

FUND

2

3

$292

$14,102 $416 $0 $929

$620 $244 $507 $472

Total $44,379 $2,684 $2,601 $2,489

FY03 $2,095

FY02 $2,586

FY01 $2,592

FY00 $2,720

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 3

Low 2

Not Evaluated 0

2Not Required

45Total Number of Sites

0 3 0 $726 $541 $1,261 $664

uu   Army - FORT TOTTEN / NY221022089700

Progress Planned for FY98-FY99

Refer to page A-77

Progress in FY97

Investigation

Interim Actions

$474 $27 $0 $0Sites with Response Complete 8

FY98-2001** $3,943

0

0

Design

RA-C

RA-O (LTO)

LTM

8 012

2(3) 0(0)

2

2 0

0

9

$0 $0 $0 $0

$137 $137 $3118

2

$0

$1,026 $673 $1,249 $785

$20 $20 $20 $20

Total $1,657 $857 $1,580 $805

FY03 $0

FY02 $18

FY01 $20

FY00 $1,020

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 5

Not Evaluated 4

0Not Required

20Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0

uu   Army - SENECA ARMY DEPOT / NY221382083000

Progress Planned for FY98-FY99

Refer to page A-177

Progress in FY97

Investigation

Interim Actions

$19,790 $578 $1,463 $9,463Sites with Response Complete 37 FUND

FY98-2005** $120,274

0

0

Design

RA-C

RA-O (LTO)

LTM

52 041

8(8) 0(0)

0

1 0

0

17

$5,636 $0 $0 $0

$145 $125 $1,6038

1

$1,586

$13,359 $5,576 $9,248 $10,506

$0 $0 $32 $32

Total $38,930 $6,279 $12,346 $21,638

FY03 $496

FY02 $505

FY01 $32,567

FY00 $51,730

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 12

Low 4

Not Evaluated 18

0Not Required

93Total Number of Sites

RAB BRAC 1995 NPL

0 0 8 $0 $0 $0 $51

uu   Army - UNITED STATES MILITARY ACADEMY / NY221462091500

Complete  CMI at WSTPT-10,7A,04, & 06.   .Perform CMS 
at WSTPT-11&11A. Initiate CMI at WSTPT-11.

Progress Planned for FY98-FY99

Complete state requested confirmatory sampling of 10 
landfill projects.  Finalize CMS at WSTPT 10,7A,04, and 06. 
Initiate CMI at WSTPT-10. Finalize DD at WSTPT-44.

Progress in FY97

Investigation

Interim Actions

$3,183 $36 $0 $0Sites with Response Complete 15 REG

FY98-2033** $10,559

5

0

Design

RA-C

RA-O (LTO)

LTM

28 01

8(9) 2(2)

2

3 2

0

10

$1,482 $324 $0 $194

$1,569 $504 $155

FUND

REG

FUND

4

16

$0

$777 $362 $1,429 $797

$0 $0 $0 $135

Total $7,011 $1,226 $1,584 $1,153

FY03 $183

FY02 $175

FY01 $754

FY00 $876

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 0

Low 0

Not Evaluated 0

0Not Required

29Total Number of Sites

0 0 8 $0 $0 $0 $27

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   Army - WATERVLIET ARSENAL / NY221382094000

CompleteRFI site wide.  Begin CMS Siberia (Spring '97). 
Start CMS Site Wide. Define cleanup stds. Characterize 
DNAPL. Get CMS site wide cleanup standards.

Progress Planned for FY98-FY99

Final RFI-Siberia was submitted. Regulators approved with 
coments.  CMS Siberia was initiated. Off-site sampling NW 
Siberia. ICMSMW08 on hold. 2nd phase Site Wide 
completed.  2 DNAPL sites found. Initiated lab test of 
bioremediation (PAH)

Progress in FY97

Investigation

Interim Actions

$5,323 $111 $40 $0Sites with Response Complete 7

FY98-2005** $4,110

1

0

Design

RA-C

RA-O (LTO)

LTM

9 023

4(5) 3(3)

0

3 1

2

24

$0 $0 $0 $0

$0 $0 $20023

24

$243

$951 $0 $300 $0

$0 $0 $60 $0

Total $6,274 $111 $600 $243

FY03 $253

FY02 $1,282

FY01 $1,120

FY00 $270

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 8

Low 10

Not Evaluated 0

0Not Required

32Total Number of Sites

0 0 24 $0 $0 $0 $0

uu   Navy - BETHPAGE NWIRP / NY217002216200

FY98
- Submit Focused FS for removal of contaminated soils
  due to increased volume of PCB-contaminated soils.
- Complete Regional GW FS
- Sign 3-Party ROD for GW
- Initiate operation of AS/SVE system
FY99

Progress Planned for FY98-FY99

- Completed Design of Phase 2 of OU1 at Site 1 - Air 
Spargin/Soil Vapor Extraction
- Initiated construction of AS/SVE system at Site 1 to 
address VOC contamination
- Submitted Draft Final version of Regional Groundwater FS
to NYSDEC

Progress in FY97

Investigation

Interim Actions

$2,742 $0 $0 $0Sites with Response Complete 2

FY98-2017** $13,582

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

3(4) 1(1)

1

1 0

0

1

$0 $0 $1,709 $0

$612 $19 $5791

0

$0

$6,879 $0 $0 $5,883

$0 $0 $0 $0

Total $10,233 $19 $2,288 $5,883

FY03 $174

FY02 $174

FY01 $176

FY00 $176

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Navy - CALVERTON NWIRP / NY217002379400

FY 98:
- Finalize RFI Report
- CMS for 2
- Decision Document-Site 2
- Design-Site 2
- FreeProduct-2,6,7-IRA
- Establish RAB

Progress Planned for FY98-FY99

- Completed Air Sparging Pilot Study Site 2 as IRA
- Completed Phase 2 RFI fieldwork
- Completed Phase 2 EBSs
- Completed FOST for Disposal of Terry Hill
- Completed FOSL for Leasing Calverton property

Progress in FY97

Investigation

Interim Actions

$2,319 $162 $300 $0Sites with Response Complete 7

FY98-2016** $44,913

0

0

Design

RA-C

RA-O (LTO)

LTM

7 06

1(1) 0(0)

0

0 0

0

6

$106 $0 $1,756 $2,474

$625 $0 $06

0

$451

$14 $14 $0 $0

$0 $0 $0 $0

Total $3,064 $176 $2,056 $2,925

FY03 $5,263

FY02 $4,767

FY01 $3,781

FY00 $740

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 2

Not Evaluated 0

0Not Required

13Total Number of Sites

0 0 6 $0 $0 $0 $0

uu   Air Force - AIR FORCE PLANT 59 / NY257172464100

FINISH THE PROPOSED PLAN AND RECORD OF 
DECISION.  NEGOTIATE SETTLEMENT WITH 
AGENCIES ON AF RESPONSIBILITY FOR FINAL 
REMEDIAL ACTIONS REQUIRED AT THE CITY 
WELLFIELD.  IMPLEMENT UPGRADE OF THE 
INTERIM AIR STRIPPING SYSTEM TO FINAL 
REMEDY STATUS.

Progress Planned for FY98-FY99

CONTINUED OPERATIONS AND MAINTENANCE FOR
THE INTERIM AIR STRIPPING SYSTEM IN-PLACE AT 
THE JOHNSON CITY MUNCIPAL WELLFIELD.  
BEGAN DEVELOPMENT OF THE PROPOSED PLAN 
AND RECORD OF DECISION.

Progress in FY97

Investigation

Interim Actions

$2,638 $70 $0 $0Sites with Response Complete 1

FY98-2008** $6,310

0

0

Design

RA-C

RA-O (LTO)

LTM

6 00

0(0) 2(2)

0

0 0

0

2

$50 $0 $100 $108

$10 $0 $02

2

$0

$338 $0 $0 $0

$190 $40 $0 $0

Total $3,646 $260 $100 $108

FY03 $2,244

FY02 $2,620

FY01 $620

FY00 $120

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 2

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 1 $420 $150 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   Air Force - FRANCIS S. GABRESKI (WEST HAMPTON) / NY257282424900

Finalize the RI work plan.  The RI field work may be 
delayed as a result of funding shortfalls.

Progress Planned for FY98-FY99

Finalized the site investigation at nine sites and proceeded to 
the development of a remedial investigation work plan.

Progress in FY97

Investigation

Interim Actions

$5,564 $660 $2,466 $0Sites with Response Complete 2 FUND

FY98-2007** $9,657

0

0

Design

RA-C

RA-O (LTO)

LTM

2 09

0(0) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$0 $0 $09

9

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $5,564 $660 $2,466 $0

FY03 $1,135

FY02 $0

FY01 $163

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 4

0Not Required

11Total Number of Sites

0 0 8 $0 $0 $0 $0

uu   Air Force - GRIFFISS AIR FORCE BASE / NY257002445100

Progress Planned for FY98-FY99

Refer to page A-84

Progress in FY97

Investigation

Interim Actions

$46,533 $2,497 $1,750 $0Sites with Response Complete 39

FY98-2031** $48,706

0

0

Design

RA-C

RA-O (LTO)

LTM

43 017

13(13) 8(8)

0

0 1

0

7

$5,181 $1,992 $0 $0

$3,005 $0 $2,25611

11

$0

$26,543 $4,700 $0 $14,700

$252 $0 $0 $0

Total $81,762 $9,437 $4,006 $14,700

FY03 $0

FY02 $0

FY01 $0

FY00 $30,000

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 8

Low 3

Not Evaluated 4

0Not Required

60Total Number of Sites

RAB BRAC 1993 NPL

0 0 0 $248 $248 $0 $0

uu   Air Force - HANCOCK FIELD / NY257282547500

Goal is to award IRA contract.

Progress Planned for FY98-FY99

RI underway.

Progress in FY97

Investigation

Interim Actions

$1,595 $0 $0 $0Sites with Response Complete 14

FY98-2007** $3,778

0

0

Design

RA-C

RA-O (LTO)

LTM

14 01

1(1) 0(0)

0

0 0

0

1

$345 $128 $0 $0

$0 $0 $01

1

$0

$24 $0 $0 $0

$0 $0 $11 $0

Total $1,964 $128 $11 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

15Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Air Force - NIAGARA FALLS INTERNATIONAL AIRPORT ARS / NY257122427300

Continue monitoring in place response actions.  Complete 
construction of remedial actions at three sites.

Progress Planned for FY98-FY99

Continued monitoring to support natural attanuation remedy
at six sites.  Began construction of groundwater remedial 
systems at three sites.

Progress in FY97

Investigation

Interim Actions

$2,146 $0 $0 $0Sites with Response Complete 11

FY98-2004** $3,611

0

0

Design

RA-C

RA-O (LTO)

LTM

14 00

2(2) 0(0)

4

8 3

11

0

$767 $89 $0 $0

$243 $105 $00

0

$0

$1,715 $437 $57 $0

$992 $338 $499 $401

Total $5,863 $969 $620 $401

FY03 $260

FY02 $299

FY01 $299

FY00 $426

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

14Total Number of Sites

0 0 0 $0 $0 $64 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   Air Force - PLATTSBURGH AIR FORCE BASE / NY257002477400

Progress Planned for FY98-FY99

Refer to page A-152

Progress in FY97

Investigation

Interim Actions

$17,568 $35 $0 $0Sites with Response Complete 21

FY98-2028** $14,000

0

0

Design

RA-C

RA-O (LTO)

LTM

34 06

11(11) 3(3)

4

2 0

3

0

$1,471 $0 $0 $0

$4,848 $553 $280

5

$0

$6,520 $0 $154 $0

$220 $0 $1,856 $296

Total $33,954 $2,439 $2,066 $296

FY03 $344

FY02 $1,110

FY01 $0

FY00 $1,552

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 3

Not Evaluated 2

7Not Required

40Total Number of Sites

RAB BRAC 1993 NPL

1 3 1 $3,327 $1,851 $28 $0

uu   Air Force - SCHENECTADY AIRPORT / NY257282589700

Site closeout will progress on site 1.  The remedial 
investigation will proceed on two sites.

Progress Planned for FY98-FY99

Finalized the site investigation at three sites.  Funding 
shortfalls have delayed progress.

Progress in FY97

Investigation

Interim Actions

$1,060 $166 $106 $0Sites with Response Complete 3 FUND

FY98-2001** $1,296

0

1

Design

RA-C

RA-O (LTO)

LTM

3 02

2(2) 0(0)

0

0 0

0

2

$701 $0 $0 $0

$0 $0 $02

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,761 $166 $106 $0

FY03 $12

FY02 $12

FY01 $754

FY00 $106

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - CP HERO / NY29799F106300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 3

FY98-2017** $6,465

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$163 $0 $01

0

$0

$2,741 $0 $0 $0

$0 $0 $0 $0

Total $2,917 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - ENGINEER SCH / NY29799F106700

Complete HTW RI/FS.

Progress Planned for FY98-FY99

Continue HTW RI/FS and complete HTW IRA.

Progress in FY97

Investigation

Interim Actions

$151 $151 $378 $0Sites with Response Complete 0

FY98-2009** $1,614

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 1(1)

0

0 0

0

3

$33 $33 $5 $0

$0 $0 $03

1

$16

$0 $0 $0 $0

$0 $0 $0 $0

Total $184 $184 $383 $16

FY03 $105

FY02 $572

FY01 $53

FY00 $135

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

4Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   FUDS - FORT NIAGARA / NY29799F115200

Progress Planned for FY98-FY99

Complete limited HTW SI.

Progress in FY97

Investigation

Interim Actions

$41 $41 $0 $0Sites with Response Complete 0

FY98-2033** $9,830

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $41 $41 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - IONA AX DEPOT / NY29799F125000

Progress Planned for FY98-FY99

None

Progress in FY97

Investigation

Interim Actions

$3 $3 $0 $0Sites with Response Complete 0

FY98-2033** $17,227

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3 $3 $0 $0

FY03 $982

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - LAKE ONTARIO ORD WORKS / NY29799F734500

Initiate Phase 1 IRA and complete design for remainder of 
IRA; Continue site-wide RI/FS

Progress Planned for FY98-FY99

Complete RD for Phase I of IRA; Complete History Search 
and continue work on other site-wide RI/FS elements.

Progress in FY97

Investigation

Interim Actions

$6,794 $2,646 $230 $0Sites with Response Complete 1

FY98-2029** $54,871

1

0

Design

RA-C

RA-O (LTO)

LTM

2 04

0(0) 0(0)

1

0 0

0

2

$0 $0 $0 $0

$2,394 $585 $6301

1

$0

$0 $0 $0 $3,000

$0 $0 $0 $0

Total $9,188 $3,231 $860 $3,000

FY03 $594

FY02 $460

FY01 $479

FY00 $6,119

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 3

1Not Required

6Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   FUDS - MITCHEL FLD / NY29799F117800

Progress Planned for FY98-FY99

Complete HTW SI.

Progress in FY97

Investigation

Interim Actions

$174 $6 $20 $100Sites with Response Complete 0

FY98-2013** $10,265

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$4 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $178 $6 $20 $100

FY03 $160

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds
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($000)

FY98
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($000)
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Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   FUDS - NAV HOSP / NY29799F126700

Complete interim removal action and develop plans for final 
cleanup.

Progress Planned for FY98-FY99

Complete limited HTW SI; Develop interim removal action 
plans

Progress in FY97

Investigation

Interim Actions

$30 $30 $2 $0Sites with Response Complete 0

FY98-2016** $6,228

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $30 $30 $2 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - NEW YORK ORD WORKS / NY29799F110500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$21 $0 $0 $0Sites with Response Complete 1

FY98-2026** $4,298

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$27 $0 $01

0

$0

$317 $0 $0 $0

$0 $0 $0 $0

Total $365 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - NORTHEASTERN IND. PARK / NY29799F105400

Continue HTW RI/FS; Complete design for 1st IRA.

Progress Planned for FY98-FY99

Continue HTW RI/FS.

Progress in FY97

Investigation

Interim Actions

$385 $159 $580 $0Sites with Response Complete 0

FY98-2013** $20,999

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$0 $0 $04

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $385 $159 $580 $0

FY03 $409

FY02 $5,621

FY01 $153

FY00 $357

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 4

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - PLATTSBURGH ATLAS S-11 / NY29799F110200

Complete HTW RI/FS and HTW RD, if required.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $535 $100Sites with Response Complete 0

FY98-2009** $3,485

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$16

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $535 $116

FY03 $280

FY02 $280

FY01 $1,001

FY00 $91

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New York

uu   FUDS - PLUM IS ANIMAL CENTR / NY29799F105600

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY98-2017** $10,717

0

0

Design

RA-C

RA-O (LTO)

LTM

2 12

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $6

FY02 $17

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SAMPSON AFB / NY29799F759100

Progress Planned for FY98-FY99

Complete limited SI.

Progress in FY97

Investigation

Interim Actions

$186 $50 $20 $0Sites with Response Complete 1

FY98-2008** $1,127

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

2

0 2

0

0

$0 $0 $0 $0

$3 $0 $00

0

$0

$948 $0 $0 $103

$0 $0 $0 $0

Total $1,137 $50 $20 $103

FY03 $0

FY02 $0

FY01 $0

FY00 $2

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SUFFOLK CNTY AFB / NY29799F122200

Complete HTW PN.

Progress Planned for FY98-FY99

Continue HTW PN.

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $360Sites with Response Complete 1

FY98-2008** $6,373

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$64 $0 $02

0

$0

$1,703 $382 $30 $0

$0 $0 $0 $0

Total $1,780 $382 $30 $360

FY03 $410

FY02 $4,080

FY01 $353

FY00 $100

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-7*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


